
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/15/2013

ESTIMATE SUMMARY 09:09:21

CONTID: C18841         ESTIMATE NO: 0003 PROG 2005

PCN: 18841-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WILDLIFE FENCING MP 87-110 PERCENT TIME:

PROJECT NO: SHE 0701-215                  

I-70 WILDLIFE FENCING MP 87-110

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 04/25/2013 DATE TIME STARTED 02/13/2013

5795 IDEAL DRIVE DATE LET 12/13/2012 DATE WORK BEGAN 02/13/2013

 DATE AWARDED 12/20/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/11/2013 DATE ACCEPTED

ERIE CO 80516     303-962-8100 DATE NOTICE TO PROCEED 02/13/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,125,868.30 PARTICIPATING $ $ 171,291.30

AWARD PROJECT AMT: 2,829,927.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 147,290.28

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,763.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.93

WORK DAYS

WORK DAYS

10.92%

2,784,613.78

171,291.30

318,581.58

313,817.84

$

$

$

$

341,254.52

0.00

341,254.52

267,712.52

608,967.04

-9,487.64

0.00

599,479.40

0.00

AMOUNT DUE 599,479.40 313,817.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 313,817.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0 TIME ALLOW: 311

ORIG TIME ALLOW: 311
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PCN: 18841-BID    ESTIMATE RUN 05/15/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

1.000

L S 

10,300.00000 5,150.000.500

0.00

0010 *Removal of Tree 45.000

0.000

202-00010  
 

45.000

EACH

245.00000 11,025.0045.000

0.00

0015 Removal of Fence 0.000

20,235.000

202-01000  
 

133,637.000

LF  

0.40000 8,094.0020,235.000

8,094.00

0020 Removal of Cattle Guard 0.000

0.000

202-01400  
 

3.000

EACH

2,050.00000 0.000.000

0.00

0025 *Dozing 0.000

0.000

203-01550  
 

40.000

HOUR

135.00000 0.000.000

0.00

0030 *Combination Loader 0.000

0.000

203-01594  
 

40.000

HOUR

135.00000 0.000.000

0.00

0035 Potholing 1.000

0.000

203-01597  
 

40.000

HOUR

225.00000 225.001.000

0.00

0040 Laborer 0.000

30.000

203-02330  
 

40.000

HOUR

45.00000 1,350.0030.000

1,350.00

0045 *Topsoil 0.000

0.000

207-00205  
 

120.000

CY  

31.00000 0.000.000

0.00

0050 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

200.000

LF  

4.00000 0.000.000

0.00

0055 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

500.00000 0.000.000

0.00
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PCN: 18841-BID    ESTIMATE RUN 05/15/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

95.00000 0.000.000

0.00

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

44.00000 0.000.000

0.00

0075 Erosion Control Supervisor 0.000

0.000

208-00205  
 

40.000

HOUR

50.00000 0.000.000

0.00

0080 *Reset Ground Sign 0.000

0.000

210-00810  
 

8.000

EACH

395.00000 0.000.000

0.00

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.200

ACRE

410.00000 0.000.000

0.00

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.200

ACRE

365.00000 0.000.000

0.00

0095 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.200

ACRE

5,470.00000 0.000.000

0.00

0100 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

55.000

CY  

44.00000 0.000.000

0.00

0105 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

20.000

TON 

360.00000 0.000.000

0.00

0110 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

96.000

CY  

145.00000 0.000.000

0.00
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PCN: 18841-BID    ESTIMATE RUN 05/15/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

55.000

CY  

359.00000 0.000.000

0.00

0120 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

60.000

LF  

43.00000 0.000.000

0.00

0125 End Post 0.000

15.000

607-00005  
 

291.000

EACH

310.00000 4,650.0015.000

4,650.00

0130 Corner and Line Brace Post 0.000

58.000

607-00010  
 

599.000

EACH

460.00000 26,680.0058.000

26,680.00

0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts, 9G wi re 
coils, 40D Nails

291.000

-58.000EACH

63.76000 14,856.08233.000

-3,698.08

0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts & 9G W ire 0.000

233.000EACH

85.45000 19,909.85233.000

19,909.85

0135 Fence Deer 0.000

0.000

607-11350  
 

0.000

LF  

6.00000 0.000.000

0.00

0140 Fence Deer (Wire Mesh) 1,258.000

0.000

607-11352  
 

9,000.000

LF  

5.15000 6,478.701,258.000

0.00

0145 Fence Deer (Wooden Stays) 3,560.000

0.000

607-11354  
 

17,000.000

LF  

1.25000 4,450.003,560.000

0.00

0150 Fence Deer (Special) 6,961.000

16,748.500

607-11360  
 

156,394.000

LF  

5.35000 126,845.8323,709.500

89,604.48

0150 MATERIAL ALLOWANCE Crimp Sleeves, 5"x12' Posts,  
12.5Gx500' CL3

149,180.813

-16,720.234LF  

0.64000 84,774.77132,460.579

-10,700.95
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PCN: 18841-BID    ESTIMATE RUN

PROJECT: SHE 0701-215                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0150 MATERIAL ALLOWANCE 5"x12' Posts & 12.5Gx500' CL 3 0.000

139,616.316LF  

0.95000 132,635.50139,616.316

132,635.50

0155 Fence Wood 780.000

0.000

607-11455  
 

3,000.000

LF  

5.00000 3,900.00780.000

0.00

0160 *Game Ramp 0.000

0.000

607-60002  
 

54.000

EACH

6,600.00000 0.000.000

0.00

0160 MATERIAL ALLOWANCE 5"x10' & 5"x8' Posts 52.000

0.000EACH

122.93000 6,392.3652.000

0.00

0160 MATERIAL ALLOWANCE 2x6x8' Boards & 2x6x12' Boar ds 0.000

51.999EACH

175.85000 9,144.0251.999

9,143.96

0165 16 Foot Gate (Special) 0.000

0.000

607-60117  
 

5.000

EACH

1,175.00000 0.000.000

0.00

0170 3 Foot Gate (Special) 0.000

0.000

607-60153  
 

8.000

EACH

900.00000 0.000.000

0.00

0175 *24 Foot Deer Guard 0.000

0.000

611-00025  
 

1.000

EACH

35,700.00000 0.000.000

0.00

0180 *28 Ft Deer Guard 0.000

0.000

611-00029  
 

2.000

EACH

39,560.00000 0.000.000

0.00

0185 *30 Foot Deer Guard 0.000

0.000

611-00031  
 

2.000

EACH

42,880.00000 0.000.000

0.00

0190 *32 Foot Deer Guard 0.000

0.000

611-00033  
 

2.000

EACH

45,000.00000 0.000.000

0.00
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PCN: 18841-BID    ESTIMATE RUN 05/15/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

123.000

SF  

19.00000 0.000.000

0.00

0200 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01572  
 

140.000

LF  

39.00000 0.000.000

0.00

0205 *Construction Surveying 0.480

0.140

625-00000  
 

1.000

L S 

14,130.00000 8,760.600.620

1,978.20

0210 *Mobilization 0.250

0.250

626-00000  
 

1.000

L S 

50,000.00000 25,000.000.500

12,500.00

0215 Public Information Services 0.250

0.000

626-01000  
 

1.000

L S 

4,365.00000 1,091.250.250

0.00

0220 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

1,752.000

SF  

26.90000 0.000.000

0.00

0225 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

213.000

EACH

388.40000 0.000.000

0.00

0230 *Survey Monument (Type 2) 11.000

7.000

629-01002  
 

44.000

EACH

623.00000 11,214.0018.000

4,361.00

0235 *Locate Monuments 95.000

37.000

629-01110  
 

1,098.000

HOUR

112.00000 14,784.00132.000

4,144.00

0240 *Flagging 247.250

125.250

630-00000  
 

2,000.000

HOUR

25.75000 9,591.88372.500

3,225.19

0245 *Traffic Control Inspection 11.000

10.000

630-00007  
 

140.000

DAY 

380.00000 7,980.0021.000

3,800.00
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PCN: 18841-BID    ESTIMATE RUN 05/15/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Traffic Control Management 28.000

18.000

630-00012  
 

311.000

DAY 

595.00000 27,370.0046.000

10,710.00

0255 *Construction Traffic Sign (Panel Size A) 2.500

1.000

630-80341  
 

44.000

EACH

5.60000 19.603.500

5.60

0260 *Construction Traffic Sign (Panel Size B) 13.000

0.000

630-80342  
 

42.000

EACH

5.60000 72.8013.000

0.00

0265 *Construction Traffic Sign (Special) 27.500

0.000

630-80344  
 

55.000

SF  

13.40000 368.5027.500

0.00

0270 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

85.00000 0.000.000

0.00

0275 *Portable Message Sign Panel 7.000

8.000

630-80359  
 

200.000

DAY 

22.40000 336.0015.000

179.20

0280 *Drum Channelizing Device 0.000

0.000

630-80360  
 

20.000

EACH

56.00000 0.000.000

0.00

0285 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

200.000

LF  

46.00000 0.000.000

0.00

0290 *Traffic Cone 47.500

17.500

630-80380  
 

400.000

EACH

0.55000 35.7565.000

9.63

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

299,550.000

F A 

1.00000 0.000.000

0.00

0300 F/A Partnering 1,300.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 1,300.001,300.000

0.00
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PCN: 18841-BID    ESTIMATE RUN 05/15/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,560.000

F A 

1.00000 0.000.000

0.00

0315 Res Fence CO No. 2 MCR LI No. 1 36,096.000

0.000

210-01000  
 

49,000.000

LF  

0.85000 30,681.6036,096.000

0.00

0320 Deer Gate CO No. 3 MCR LI No. 2 0.000

0.000

607-60000  
 

0.000

EACH

1,850.00000 0.000.000

0.00

CAT 605,167.09318,581.583,122,068.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,900.00000 3,800.002.000

0.00

CAT 3,800.000.003,800.00CURRENT AMT0400 $ $ $

$ 608,967.09318,581.58$3,125,868.30$CURRENT AMTPROJECT TOTAL


